

**SECRET**00 3540  
15 JUN 1959

Director of Logistics

Eng. M-4-539  
15 JUN 1959

Director of Communications

Amendment to Contract RD-122, T. O. 1

Please Return To  
Engineering Staff

1. Under the terms of Contract RD-122, T.O. 1, [ ] is developing for this Office the [ ] AS-3. An overrun request for \$115,000.00 submitted by the company in February was the subject of a negotiation conference held on 10 June 1959 by the contractual and technical representatives of the Agency and representatives of [ ] management. The meeting concluded with an agreement by [ ] to accept a \$63,000.00 amendment to the task order instead of the amount originally requested.

2. Accordingly, it is requested that RD-122, T. O. 1 be amended to reflect this increase in cost and to extend the contract to 31 July 1959. Attached for this purpose is Requisition No. MSB 59-610 indicating that the allotment to be charged is 6/7995-50. Funds in the amount of \$63,000.00 have been encumbered for this purpose. All deliverable items have been received except for the final report, drawings, and instruction manuals. The project engineer for the AS-3 is [ ]

## Attachment:

Requisition No. MSB 59-610  
OC-E/R+D-EP/WJS:pjb (11 June 59)  
Distribution:

Original and 1 - Addressee  
1 - R+D Subject File  
1 - [ ]  
1 - MSB  
1 - OC-A  
1 - R+D Vital File  
1 - R+D Obligation File  
1 - OC-E Chrono  
1 - R+D Chrono  
1 - EP Chrono

## Coordination:

R+D  
OC-AOC-E  
OC-F

DD/CO

R+D

DOC	47	REV DATE	20 MAR 1960	BY	064540
ORIG COMP	033	ORI	56	TYPE	02
ORIG CLASS	S	PAGES	1	REV CLASS	S
JUST	22	NEXT REV	2010	AUTH:	WR 10-2

(INC)

**SECRET**